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Laser Trailer 

 • Optical tables is IN! 

• IT network 

• Electricity around the table 

• Electricity for the chillers 

• Electricity for the shelf 

• 2-layer shelf for the table 

• One shelf on the corner 

• One shelf on the top of chiller 

• Hole for water pipes 



Laser Transport with Support Stands 

• Relay and Lego tables: installation 

• Concrete support and shield block 

• Vacuum pipe & support for LEReC & CeC 

• Walls for the tables 



Stands for Laser Mirror 

• Stands for gun table, relay table, and laser trailer 

• Material order 

• Finalized: this or next week? 
 



Laser Transport – Final Check 

• Three optical tables: 5x12x2 ft^3, 2x4x4” ft^2, 4x6x1 

(4”) ft^3 & extension (next year) 

• Concrete supports for the Lego and Relay tables 

• View window, flange, vacuum pipe, and mechanical support 

• Mirrors, lens, & position feedback 

• Stands for laser beam 

• Walls for laser tables 

• Cable feedthroughs 

• A hole for vacuum pipe ? 

• Schedule? 



Laser Shaping & Cross-correlator 

 

• Motion/rotation control 

• Laser spatial shaping 

• Setup for gun table 

• Cross-correlator 
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Fiber Laser Update 

• IR: 250W & Green: 150W 

• Finish test: around weekend 

• Two pulse pickers 

• Start moving next week 
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